
 

 

 

BOVEY TRACEY COMMUNITY CENTRE STEERING GROUP MEETING 
HELD IN THE COUNCIL CHAMBER ON TUESDAY 27TH NOVEMBER 2018 AT 10.00AM 

 
Present: 

  
Cllr Ms Jan Blair (Town Mayor) 
Cllr Tony Allen 

 Cllr Robert Ashby 
Cllr Rob Bray 
Cllr Eoghan Kelly 
Miss Erica Steer – Bovey Tracey Information Centre Trust 
Mr Peter Hall 
Mr Mark Wells – Town Clerk 

  
Cllr Tony Allen chaired the meeting in the absence of Cllr Eoghan Kelly.   
 

1. Apologies for absence:   
 
  Mrs Jackie Paxman – Bovey Tracey Library 
  
2. Archaeological Survey 
 
 It was noted and confirmed that the costs for the additional Archaeological Survey would be 
 funded by DCC.  
 
3. Value Engineering 
 
 Mark presented an updated version of the budget following the inclusion of the revised 
 Stage 2 tender figure, prior to discussions at this meeting to consider further value 
 engineering.   
 
 Peter Hall suggested progressing estimates for the use of timber frame construction for the 
 main building – Action Mark to notify PMA. 
 
 Peter suggested the use of render on all exterior elevations in place of stone –  Action 
 Mark to notify PMA  
 

Peter suggested the reduction in size of 2 toilet cubicles as there was no requirement for all 
4 toilets to have disabled access - Action Mark to notify PMA  

 
Other opportunities discussed to reduce circulation space include: 
 

 - 2 no. toilet cubicles to have disabled access (only) - Action Mark to notify PMA  
 

- Reduce foyer entrance to Town Hall end of build by 1m (width) and 8 metres across, 
losing ½ metre from kitchen and cupboard or from both toilets - Action Mark to notify PMA  

 
 Following further discussions, it was agreed that clarification is sought in relation to the 
 underpinning requirements of the boundary wall – why is this needed if attenuation tanks 
 are to be located alongside?  Action Mark to clarify with PMA  
 



 

 

Eoghan requested individual cost savings for each item.  It was also requested that a 
revised plan showing the revisions discussed is prepared for the next meeting and 
approximate cost savings are obtained for the areas discussed. 

 
Date of next meeting – Thursday 6th December (10am). 
 
Mtg closed: 11.00am. 
 
 


